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December 10, 2006 

Mr. Timothy Fischer 
U. S. EPA - Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC) 
Monthly Report November 1 - November 30, 2006 

Dear Mr. Fischer: 

Enclosed is the Sauget Sites Area I Monthly Report for the November 2006 reporting 
period. This submittal is in fulfillment of the monthly requirements of Section 2.4 
Reporting, of the January 21, 1999 Final Administrative Order by Consent for Sauget 
Sites Area I, Sauget and Cahokia, Illinois. 

Steven D. Smith 
Project Coordinator 

cc: Kevin Tumer - USEPA 
Tim Gouger - USAGE 
Sandra Bron - lEPA 
Dave Webb - IDPH 
Mike Coffey - USF&W 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia, IL 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski - Monsanto 
Linda Tape - Husch & Eppenberger 



Sauget Sites Area I - Sauget, Illinois 

AOC - EECA / RIFS 

Status Report 

Date of Report: December 10, 2006 
Period Covered: November 1, 2006 - November 30, 2006 

Work Performed during the Reporting Period 

Conditional approval of the plan to carry out a soil vapor investigation was received on 
August 26, 2006. However, in subsequent discussion with the analytical laboratory, it 
was determined that the 1 -liter sample containers required by the Work Plan could not be 
used because the laboratory could not certify these containers as being clean (an 
additional requirement of the Work Plan). Approval for the use of 6-liter containers was 
sought on October 9* and the Agency approved this request on October 10*. At the 
same time, approval was also granted for the use of helium for leak detection. The 
approval for the changes was conditional on the submission of a revised Work Plan 
incorporating these and previously approved changes. The revised plan was submitted on 
October 24"* and comments fi-om the Agency were received on November 2"". 
Responses to those comments were submitted on November 10* and the proposed 
chemges to the Work Plan were approved by the Agency on November 16*. At that time, 
the Agency also approved the start of field activities in advance of the submission of a 
revised Work Plan. Soil vapor sampling activities started on November 29*, but were 
temporarily halted on November 30* because of bad weather. Sampling resumed on 
December 4*. 

Three reports of completed investigations (the Evaluation of Buried Drums, The DNAPL 
Characterization and Remediation Study, and the Mass Flux Estimates report) were also 
approved in the September 12, 2006 letter fi-om the Agency, as was the Work Plan for 
DNAPL recovery at BR-I. The activities described in that Work Plan began on October 
31^ and rehabilitation of BR-I was completed on November 2"". A down-hole pump was 
installed in the well and tested on November 17* and all recoverable DNAPL was 
removed fi-om the well on November 21^. A total of approximately 22 gallons of liquid 
were removed, of which about 6 gallons were DNAPL. The well was pumped again on 
November 28*, at which time 16.75 gallons of liquid were removed. This included about 
7.75 gallons of DNAPL. The well will be pumped weekly for another 13 weeks in order 
to evaluate the rate of DNAPL recovery. The next pumping event is scheduled to occur 
on December 5* 
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A Work Plan for investigations in the utility corridors between sites H and L was 
submitted to the Agency on September 29* and is being reviewed. 

A meeting with the Agency is scheduled for December 8, 2006. 

Attachments 

There are no Technical Memoranda or data submitted with this report. 

Work Scheduled for Next Reporting Period 

• Complete soil vapor sampling and analyze samples 

• Continue to pump and remove liquids fi-om BR-I and install an extraction pump in 
this well once the fluid levels have stabilized. 

Submittal Status 

No submittals are planned for the next reporting period. 
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